

PROJECT CHARTER

AI-Powered Incident Knowledge Management Platform

Objectives

Reduce
knowledge
silos

ML-based
ticket
classification

Semantic
incident
matching

Auto
runbook
generation

Chat
assistant
(RAG)

Analytics
dashboard

SCOPE

IN SCOPE

Ticket
classification

Semantic
similarity
search

Clustering
of
incidents

Dashboard
analytics

Chat
assistant
(RAG)

Runbook
generation

OUT SCOPE

Real-time
Jira/ServiceNow
integration

Automated
issue fixing

Enterprise-
scale
deployment

STAKEHOLDERS

Project
Team

Project
Lead

ML
Engineer

Backend
Developer

Frontend
Developer

Academic
Advisor

End Users
(Engineers)

TIMELINE

MONTH 1 (Week
1-4)

System design
Data collection &
preprocessing
Initial ML model
setup

MONTH 2 (Week
5-8)

ML model training
Embeddings &
similarity search
Backend (FastAPI
APIs)

MONTH 3 (Week
9-12)

Frontend (React
dashboard)
Chat assistant (RAG)
Testing &
documentation

RISKS

Limited
dataset

LLM
hallucination

API
dependency

No real-
time
integration

Scaling
limitations

DELIVERABLES

ML
Classification
Model

Backend
API
System

React
Dashboard

Chat
Assistant

Runbooks &
Postmortems

Final
Report